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ACTION REQUESTED BY THE SUPERINTENDENT:  That the School Board approve 
a phased design/construction plan to initiate security upgrades to the main entrances at 
all school districts schools 
_____________________________________________________________________ 
 
KEY POINTS: 
 

 
1.  The majority of SCPS’s schools main entrances are configured to allow visitors to 
enter directly into the school without passing through the main office to sign in with 
school staff.  This situation has required that each school establish a security desk 
located in the hallway or directly after the main entrance.  The security desk checks 
in all visitors and is manned by school staff and/or volunteers.   
       
2.  Staff plans to have all new school construction incorporate design/construction 
upgrades to allow school staff to channel all visitors into the main office prior to 
gaining access to the school.  Conway Elementary School, ES2006, MS2006, 
MS2008 includes this concept.  SMS and AGWMS/Garrisonville ES have it 
incorporated into the FY07 renovation/addition projects.  Staff will also work to 
incorporate these features into all new school renovations projects.  As the 
renovation schedule matures as part of the CIP, staff will gain a clearer picture on 
the impact to the proposed plan. 
 
3.  Main entrance security upgrades at all schools are equally important.  The 
phased implementation plan is based on several factors to include clustering like 
schools together for design/construction economy.  Future school renovations have 
not been factored into the proposed schedule and could drastically change the 
composition of each phase of this effort. 
 
3.  The proposed phased design/construction plan is as follows: 
 

a. Phase I (identified in the FY2006 – 2011 CIP); design FY2006, construction 
summer 2007 

1. Elementary Schools – Stafford, Grafton, Falmouth, Moncure (Sister 
Schools) 

2. Middle Schools – Poole, Thompson, Gayle (Sister Schools) 



 
 

b. Phase II (to be identified in the proposed FY2007 – 2012 CIP); design 
FY2007, construction summer 2008 

1. Elementary Schools – Ferry Farm, Hartwood, Parkridge, Rockhill, 
Hampton Oaks, Widewater 

2. Middle Schools – Drew 
 

c.  Phase III (to be identified in the proposed FY2007 – 2012 CIP); design 
FY2008, construction summer 2009 

1. Elementary Schools – Winding Creek, Rocky Run, Kate Waller Barrett, 
Margaret Brent 

2. High Schools – Stafford, North Stafford, Brooke Point, Colonial Forge, 
Mountain View 
 
 

SCHOOL BOARD GOAL: #5 – Provide facilities that promote student learning and 
and community support.   

 
#7 – Provide school environments where teachers are 

safe to teach and students are safe to learn 
 
FUNDING SOURCE:  VPSA – Site Improvements 
 
 
AUTHORIZATION REFERENCE: Stafford County School Board Policy 4-12 
      Stafford County School Board Policy 4-29  


